

2. AMENDMENT/MODIFICATION NO. 0282	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	--	--------------------------------

6. ISSUED BY EM-Carlsbad EMCBC U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221	7. ADMINISTERED BY (If other than Item 6) EMCBC - Carlsbad U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Nuclear Waste Partnership LLC Attn: JAY HART 20501 SENECA MEADOWS PKWY SUITE 300 GERMANTOWN MD 20876	<table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td style="width:5%;">(x)</td> <td>9A. AMENDMENT OF SOLICITATION NO.</td> </tr> <tr> <td></td> <td>9B. DATED (SEE ITEM 11)</td> </tr> <tr> <td style="width:5%;">x</td> <td>10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0001971</td> </tr> <tr> <td></td> <td>10B. DATED (SEE ITEM 13) 04/20/2012</td> </tr> </table>	(x)	9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0001971		10B. DATED (SEE ITEM 13) 04/20/2012
(x)	9A. AMENDMENT OF SOLICITATION NO.								
	9B. DATED (SEE ITEM 11)								
x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0001971								
	10B. DATED (SEE ITEM 13) 04/20/2012								

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule	Net Increase: \$7,102,274.00
---	------------------------------

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	H.55 Obligate Funding for Work Performed for Other DOE Entities

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

1. The purpose of this modification is obligate FY2021 H.55 Work for Others funding and correct a typo on Mod 280 dated 11/19/2020 as follows:

The accounting and appropriation data and amount (21EM000025 \$4,002,274.00):

```
00900 2021 33 490004 0000000 25400 2223121 0000000 0000000 0000000 $4,000,000.00 (NNSA LANL Pu SP)
01551 2021 33 490004 0000000 25400 2223020 0000000 0000000 0000000 $2,274.00 (RAP)
```

The accounting and appropriation data and amount (21EM000026 \$3,100,000.00):  
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>Kevin S. Donovan, Chief Strategy Officer</b>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wendy L. Bauer
15B. CONTRACTOR/OFFEROR /signature on file/	16B. UNITED STATES OF AMERICA /signature on file/
15C. DATE SIGNED 12/8/2020	16C. DATE SIGNED 12/08/2020

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-EM0001971/0282

PAGE OF  
2 4

NAME OF OFFEROR OR CONTRACTOR  
Nuclear Waste Partnership LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>01250 2021 33 490004 0000000 25400 1111564 0001121 0000000 0473619 \$3,100,000.00 (ORNL CCP)</p> <p>2. Total obligations is increased by \$7,102,274.00, from \$2,230,451,283.91 to \$2,237,553,557.91.</p> <p>3. Correct typo on Mod 280, block 14, dated 11/19/2020 as follows:</p> <p>From:</p> <p>Total obligations is increased by \$5,914,573.11, from \$2,224,536,710.70 to \$2,230,451,283.81.</p> <p>To:</p> <p>Total obligations is increased by \$5,914,573.11, from \$2,224,536,710.80 to \$2,230,451,283.91.</p> <p>4. Total contract value is increased by \$7,102,274.00, from \$2,748,356,430.91 to \$2,755,458,704.91.</p> <p>All other contract terms and conditions remain the same.</p> <p>Payment:</p> <p style="padding-left: 40px;">OR for EMCBC U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 5777 Oak Ridge TN 37831</p> <p>Period of Performance: 10/01/2012 to 09/30/2021</p>				

Changes to Section B.2-2(b) Transition Cost, Anticipated Funding, and Total Available Award Fee					
	Actual Funding (original)	Increase/decrease	Actual Funding (current)	Anticipated Funding	Annual Fee Base***
<b>CLIN 1: Transition</b>					
July 1, 2012 - September 30, 2012	\$ 1,553,670.00		\$ 1,553,670.00	\$ 1,553,670.00	
<b>CLIN 2: Base Period – Site Operations</b>					
October 1, 2012 through September 30, 2013	\$ 141,902,556.74		\$ 141,902,556.74	\$ 141,902,556.74	\$ 109,238,604.00
Funding transferred from WTS contract	\$ 7,995,864.65		\$ 7,995,864.65	\$ 7,995,864.65	
Funding from other DOE entities per H.55	\$ 11,373,074.35		\$ 11,373,074.35	\$ 11,373,074.35	
October 1, 2013 through September 30, 2014	\$ 139,265,040.00		\$ 139,265,040.00	\$ 139,265,040.00	\$ 109,238,604.00
WBS 1.7 PMB for Recovery Activities (CLIN 4)	\$ 31,148,035.00		\$ 31,148,035.00	\$ 31,148,035.00	
Funding from other DOE entities per H.55	\$ 1,232,980.92		\$ 1,232,980.92	\$ 1,232,980.92	
October 1, 2014 through September 30, 2015	\$ 121,492,804.86		\$ 121,492,804.86	\$ 121,492,804.86	\$ 100,097,068.00
Funding for OPC: PVS (OPC) (CLIN 5)	\$ 5,020,310.96		\$ 5,020,310.96	\$ 5,020,310.96	
WBS 1.7 PMB for Recovery Activities (CLIN 4)	\$ 120,734,157.96		\$ 120,734,157.96	\$ 120,734,157.96	\$ 82,115,542.00
WBS 1.7 Recovery funding for FY15 OPC PVS (CLIN 5)	\$ 1,979,689.04		\$ 1,979,689.04	\$ 1,979,689.04	
Funding from other DOE entities per H.55	\$ 5,551,193.66		\$ 5,551,193.66	\$ 5,551,193.66	
October 1, 2015 through September 30, 2016	\$ 144,160,062.29		\$ 144,160,062.29	\$ 144,160,062.29	\$ 117,758,978.00
Funding from other DOE entities per H.55	\$ 8,161,085.26		\$ 8,161,085.26	\$ 8,161,085.26	
October 1, 2016 through September 30, 2017	\$ 189,022,916.02		\$ 189,022,916.02	\$ 189,022,916.02	\$ 109,238,604.00
Funding from other DOE entities per H.55	\$ 10,486,306.09		\$ 10,486,306.09	\$ 10,486,306.09	
<b>TOTALS</b>	\$ <b>939,526,077.80</b>		\$ <b>939,526,077.80</b>	\$ <b>939,526,077.80</b>	\$ <b>627,687,400.00</b>
<b>CLIN 3: Option Period 1 – Site Operations POP: October 1, 2017 through September 30, 2020</b>					
October 1, 2017 through September 30, 2018				\$ 208,912,137.00	\$ 178,663,201.00
PBS 80 Operations - 1110954	\$ 171,927,622.00		\$ 171,927,622.00	\$ 171,927,622.00	
PBS 81 CCP - 1110956	\$ 10,009,774.00		\$ 10,009,774.00	\$ 10,009,774.00	
PBS 83 Infrastructure - 1111702	\$ 11,485,736.00		\$ 11,485,736.00	\$ 11,485,736.00	
PBS 90 Transportation - 1110957	\$ 9,383,771.00		\$ 9,383,771.00	\$ 9,383,771.00	
PBS 20 Security - 1111094	\$ 3,778,206.83		\$ 3,778,206.83	\$ 3,778,206.83	
PBS 20 Security - 1111098	\$ 2,327,027.17		\$ 2,327,027.17	\$ 2,327,027.17	
Funding from other DOE entities per H.55	\$ 20,617,724.13		\$ 20,617,724.13	\$ 20,617,724.13	
October 1, 2018 through September 30, 2019				\$ 250,326,217.83	\$ 192,628,912.00
PBS 80 Operations - 1110954	\$ 177,034,413.90		\$ 177,034,413.90	\$ 177,034,413.90	
PBS 81 CCP - 1110956	\$ 9,593,716.00		\$ 9,593,716.00	\$ 9,593,716.00	
PBS 83 Infrastructure - 1111702	\$ 46,695,000.00		\$ 46,695,000.00	\$ 46,695,000.00	
PBS 90 Transportation - 1110957	\$ 10,804,321.93		\$ 10,804,321.93	\$ 10,804,321.93	
PBS 20 Security - 1111094	\$ 5,241,321.02		\$ 5,241,321.02	\$ 5,241,321.02	
PBS 20 Security - 1111098	\$ 957,444.98		\$ 957,444.98	\$ 957,444.98	
Funding from other DOE entities per H.55	\$ 33,201,853.80		\$ 33,201,853.80	\$ 33,201,853.80	
October 1, 2019 through September 30, 2020				\$ 234,263,292.41	\$ 191,748,358.00
PBS 80 Operations - 1110954	\$ 191,956,777.15		\$ 191,956,777.15	\$ 191,956,777.15	
PBS 81 CCP - 1110956	\$ 10,577,166.00		\$ 10,577,166.00	\$ 10,577,166.00	
PBS 83 Infrastructure - 1111702	\$ 17,500,000.00		\$ 17,500,000.00	\$ 17,500,000.00	
PBS 90 Transportation - 1110957	\$ 8,418,898.00		\$ 8,418,898.00	\$ 8,418,898.00	
PBS 20 Security - 1111094	\$ 4,113,976.00		\$ 4,113,976.00	\$ 4,113,976.00	
PBS 20 Security - 1111098	\$ 1,696,475.26		\$ 1,696,475.26	\$ 1,696,475.26	
Funding from other DOE entities per H.55	\$ 12,588,898.14		\$ 12,588,898.14	\$ 12,588,898.14	
<b>TOTALS</b>	\$ <b>759,910,123.31</b>	\$ -	\$ <b>759,910,123.31</b>	\$ <b>759,910,123.31</b>	\$ <b>563,040,470.58</b>
<b>CLIN 4: WBS. 1.7 Performance Measurement Baseline for Recovery Activities - BASE Period</b>					
FY14 WIPP Recovery Project WBS 1.7, Fee, MR: (Note: FY14 funding was obligated to CLIN 2 in STRIPES before Mod 94)	\$ -		\$ -	\$ -	
FY15 WIPP Recovery Project WBS 1.7, Fee, MR - (Note: FY15 funding was obligated to CLIN 2 in STRIPES before Mod 94)	\$ -		\$ -	\$ -	
FY16 WIPP Recovery Project WBS 1.7, Fee, MR	\$ 80,182,220.00		\$ 80,182,220.00	\$ 80,182,220.00	\$ 69,087,329.00
<b>FY17 WIPP Recovery Project WBS 1.7, Fee, MR</b>	\$ <b>15,300,000.00</b>		\$ <b>15,300,000.00</b>	\$ <b>15,300,000.00</b>	
Option period - FY18 WIPP WBS 1.7, Fee, PMB (to CLIN 6)	\$ -		\$ -	\$ -	
<b>TOTALS</b>	\$ <b>95,482,220.00</b>	\$ -	\$ <b>95,482,220.00</b>	\$ <b>95,482,220.00</b>	\$ <b>69,087,329.00</b>
<b>CLIN 5: WBS 1.8 Capital Asset Project(s) for Permanent SSCVS System and Utility Shaft Shaft - BASE Period</b>					
FY15 CAP 15-D-411 SSCVS	\$ 12,000,000.00		\$ 12,000,000.00	\$ 12,000,000.00	
FY16 CAP 15-D-411 SSCVS	\$ 23,218,000.00		\$ 23,218,000.00	\$ 23,218,000.00	\$ 3,400,000.00
FY17 CAP 15-D-411 SSCVS	\$ 2,532,000.00		\$ 2,532,000.00	\$ 2,532,000.00	
FY15 CAP 15-D-412 Utility Shaft	\$ 4,000,000.00		\$ 4,000,000.00	\$ 4,000,000.00	
FY16 CAP 15-D-412 Utility Shaft	\$ 7,500,000.00		\$ 7,500,000.00	\$ 7,500,000.00	\$ 2,400,000.00
FY17 CAP 15-D-412 Utility Shaft	\$ 30,000,000.00		\$ 30,000,000.00	\$ 30,000,000.00	
FY17 OPC (PBS 80) SSCVS	\$ 2,000,000.00		\$ 2,000,000.00	\$ 2,000,000.00	
FY17 OPC (PBS 80) Utility Shaft	\$ 1,500,000.00		\$ 1,500,000.00	\$ 1,500,000.00	
<b>TOTALS</b>	\$ <b>82,750,000.00</b>	\$ -	\$ <b>82,750,000.00</b>	\$ <b>82,750,000.00</b>	\$ <b>5,800,000.00</b>

<b>CLIN 6: - Option Period - WBS. 1.7 Performance Measurement</b>						
<b>Baseline for Recovery Activities - RESERVED</b>						
FY18 WIPP Recovery Project WBS 1.7, Fee, MR	\$	-		\$	-	\$ -
<b>CLIN 7: Option Period 2 – Site Operations</b>						
Option Period 2 - October 1, 2020 through September 30, 2021					\$	269,636,200.00
PBS 80 Operations - 1110954	\$	35,889,889.00		\$	35,889,889.00	
PBS 81 CCP - 1110956	\$	1,772,941.00		\$	1,772,941.00	
PBS 83 Infrastructure - 1111702	\$	-		\$	-	
PBS 90 Transportation - 1110957	\$	1,380,041.00		\$	1,380,041.00	
PBS 20 Security - 1111094	\$	997,096.00		\$	997,096.00	
PBS 20 Security - 1111098	\$	123,236.00		\$	123,236.00	
Funding from other DOE entities per H.55	\$	1,220,139.80	\$	7,102,274.00	\$	8,322,413.80
TOTALS	\$	41,383,342.80	\$	7,102,274.00	\$	48,485,616.80
<b>CLIN 13: Option Periods 3 and 4 (6 mos options) – Site Operations</b>						
Option Periods 3/4 - October 1, 2021 through September 30, 2022					\$	245,000,000.00
PBS 80 Operations - 1110954				\$	-	
PBS 81 CCP - 1110956				\$	-	
PBS 83 Infrastructure - 1111702				\$	-	
PBS 90 Transportation - 1110957				\$	-	
PBS 20 Security - 1111094				\$	-	
PBS 20 Security - 1111098				\$	-	
Funding from other DOE entities per H.55				\$	-	
TOTALS	\$	-		\$	-	\$ 245,000,000.00
<b>CLIN 8: Option Period 1 - WBS. 1.8 CAP 15-D-411 SSCVS</b>						
FY18 CAP 15-D-411 SSCVS	\$	86,000,000.00		\$	86,000,000.00	\$ 86,000,000.00
FY18 OPC (PBS80) SSCVS	\$	2,700,000.00		\$	2,700,000.00	\$ 2,700,000.00
FY19 CAP 15-D-411 SSCVS	\$	84,212,000.00		\$	84,212,000.00	\$ 84,212,000.00
FY19 OPC (PBS80) SSCVS	\$	2,500,000.00		\$	2,500,000.00	\$ 2,500,000.00
FY20 CAP 15-D-411 SSCVS	\$	58,054,000.00		\$	58,054,000.00	\$ 58,054,000.00
FY20 OPC (PBS80) SSCVS	\$	-		\$	-	\$ 3,700,000.00
TOTALS	\$	233,466,000.00	\$	-	\$	233,466,000.00
<b>CLIN 9: Option Period 1/2 - WBS. 1.8 CAP 15-D-412 Utility Shaft</b>						
FY18 CAP 15-D-412 Utility Shaft	\$	19,600,000.00		\$	19,600,000.00	\$ 19,600,000.00
FY18 OPC (PBS80) Utility Shaft	\$	1,900,000.00		\$	1,900,000.00	\$ 1,900,000.00
FY19 CAP 15-D-412 Utility Shaft	\$	1,000,000.00		\$	1,000,000.00	\$ 1,000,000.00
FY19 OPC (PBS80) Utility Shaft	\$	600,000.00		\$	600,000.00	\$ 600,000.00
FY20 CAP 15-D-412 Utility Shaft	\$	44,500,000.00		\$	44,500,000.00	\$ 44,500,000.00
FY20 OPC (PBS80) Utility Shaft						
TOTALS	\$	67,600,000.00	\$	-	\$	67,600,000.00
<b>CLIN 10: Option Period 2 - WBS 1.8 CAP 15-D-411 SSCVS</b>						
FY21 CAP 15-D-411 SSCVS	\$	-		\$	-	\$ -
FY21 OPC (PBS80) SSCVS	\$	-		\$	-	\$ -
TOTALS	\$	-	\$	-	\$	-
<b>CLIN 11: Option Period 2 - WBS 1.8 CAP 15-D-412 US</b>						
FY21 CAP 15-D-412 Utility Shaft	\$	8,779,850.00		\$	8,779,850.00	\$ 48,512,000.00
FY21 OPC (PBS80) Utility Shaft	\$	-		\$	-	
TOTALS	\$	8,779,850.00	\$	-	\$	8,779,850.00
<b>CLIN xx: Option Period 2 - WBS. 1.8 CAP 15-D-xxx Hoisting Cap</b>						
FY21 CAP 15-D-xxx Hoisting Capability	\$	-		\$	-	
FY21 OPC (PBS80) Hoisting Capability	\$	-		\$	-	
TOTALS						\$ -
<b>Grand Totals</b>	\$	2,230,451,283.91	\$	7,102,274.00	\$	2,237,553,557.91
					\$	2,755,458,704.91