

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO. P00036	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 24EM000808	5. PROJECT NO. (If applicable)
6. ISSUED BY EM-Carlsbad EMCBC U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221	CODE 893032	7. ADMINISTERED BY (If other than Item 6) EMCBC - Carlsbad U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221	CODE 03003
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SALADO ISOLATION MINING CONTRACTORS, LLC Attn: Renee Tucker 12011 SUNSET HILLS RD STE 110 Reston VA 201905919		(x)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. 89303322DEM000077
			10B. DATED (SEE ITEM 13) 07/11/2022
CODE MHKNRXGKKT6	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$39,560,096.22
 00000-0000-00-000000-00000-0000000-0000000-0000000-0000000

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: B.4, Clause DOE-B-7002, DEAR 970.5232-4 - Obligation of Funds and Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: MHKNRXGKKT6

See page 2.

Payment:

Fund: 00000 Appr Year: 0000 Allottee: 00 Report

Entity: 000000 Object Class: 00000 Program:

0000000 Project: 0000000 WFO: 0000000 Local Use:

0000000

Period of Performance: 02/04/2023 to 11/07/2026

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Mike Rocha Vice President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Daniel D. Burke	
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 02/28/2024

Previous edition unusable

In accordance with Contract Section B.4, Clause DOE-B-7002, DEAR 970.5232-4 – Obligation of Funds, the purpose of this modification is to provide incremental funding to the contract in the amount of \$39,560,096.22. In addition, work for others (WFO) funding was not included in the funding guidance provided to the contractor. As such, those amounts (including the apartment lease) are reflected in the contract ceiling in the amount of \$4,402,586.72. Further, in accordance with Contract Section B.3 Transition Cost, Anticipated Funding, and Total Available Performance Fee, the total estimated cost of Capital Asset Project CLIN 00009 is hereby increased by \$11,666,463.00 and CLIN 00010 is hereby increased by \$1,000,000.00 to incorporate current funding profile projections. This results in an overall increase to the total contract value by \$17,069,049.72.

The contract is modified as follows:

- a) Accounting and appropriation data
(24EM000808)

CLIN 00002

PBS 20

01250.2019.33.490005.25400.1111094.0000441.0000000.0000000 \$381.50

PBS 80

Westwind quote 150678 HPE equipment

01250.2024.33.490005.25400.1110954.0000442.0000000.0000000 \$130,000.00

Apartment Leases: Unites 204, 702 and 906

01250.2024.33.490005.25400.1110954.0000442.0000000.0000000 \$30,000.00

PBS 80 Incremental Funding

01250.2024.33.490005.25400.1110954.0000442.0000000.0000000 \$20,672,260.77

PBS 81

01250.2024.33.490005.25400.1110956.0003804.0000000.0000000 \$1,688,404.23

SRS CCO Pad Ops Estimate CE-2024-005 WA#DN 23-24-49005-00

01551.2024.33.490005.25400.2223140.0000000.0000000.0000000 \$300,000.00

SRS New Work for Replanning

01551.2024.33.490005.25400.2223089.0000000.0000000.0000000 \$200,000.00

EMLA Lease WA# EM-LA-WIPP-FY24

01239.2024.33.490005.25400.1110459.0000712.0000000.0000000 \$9,162.06

CE-2024-007 to cover LANL CCP Ops WA# PM-WIPP-24-02-0

00900.2024.33.490005.25400.2223268.0000000.0000000.0000000 \$3,735,666.66

WFO DN4001050 Safeguards Crosscutting

01551.2024.33.490005.25400.2223210.0000000.0000000.0000000 \$125,000.00

TRU Filter Vents – LLNL CE-2024-025 WA#NA90.24.WIPP

00900.2024.33.490005.25400.2720075.0000000.0000000.0000000 \$2,758.00

CLIN 00009 SSCVS

01272.2024.33.490005.25400.1111640.0000442.0000000.0490310 \$11,666,463.00

CLIN 00010 US

01273.2024.33.490005.25400.1111641.0000442.0000000.0490311 \$1,000,000.00

- b) Contract Section B.4 is revised as follows: Total obligations are increased by \$39,560,096.22; from \$697,541,314.07 to \$737,101,410.29.
- c) The total contract estimated cost is increased by \$17,069,049.72; from \$1,509,750,752.76 to \$1,526,819,802.48.

All other terms and conditions remain unchanged.