

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 2	
2. AMENDMENT/MODIFICATION NO. P00064		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 25EM001024	
6. ISSUED BY EM-Carlsbad EMCBC U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221		CODE 893032		5. PROJECT NO. (If applicable) 7. ADMINISTERED BY (If other than Item 6) EMCBC - Carlsbad U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SALADO ISOLATION MINING CONTRACTORS, LLC Attn: Marty Gonzales 12011 SUNSET HILLS RD STE 110 Reston VA 201905919		(x)		9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. 89303322DEM000077	
				10B. DATED (SEE ITEM 13) 07/11/2022	
CODE MHKNRXGKTS6		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -\$1,287,898.00
00000-0000-00-000000-00000-00000000-00000000-00000000-00000000

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Contract Section B.4, Clause DOE-B-7002, DEAR 970.5232-4 - Obligation of Funds
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
UEI: MHKNRXGKTS6
see page 2.
Payment:
Fund: 00000 Appr Year: 0000 Allottee: 00 Report
Entity: 000000 Object Class: 00000 Program:
0000000 Project: 0000000 WFO: 0000000 Local Use:
0000000
Period of Performance: 02/04/2023 to 11/07/2026

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Mike Rocha, Baseline Integration Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Daniel D. Burke	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 04/16/2025	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 04/16/2025

In accordance with Contract Section B.4, Clause DOE-B-7002, DEAR 970.5232-4 – Obligation of Funds, the purpose of this modification is to provide incremental funding to the contract and deobligate funds from the contract resulting in a net amount of (\$1,287,898.00); funding \$712,102.00 on CLIN 00002 and deobligating (\$2,000,000.00) from CLIN 00009. In addition, work for other sites funding was not included in the funding guidance provided to the contractor. As such, those amounts are reflected in the contract ceiling in the amount of \$1,287,898.00. Further, in accordance with Contract Section B.3 Transition Cost, Anticipated Funding, and Total Available Performance Fee, the total estimated cost of Capital Asset Project CLIN 00009 is hereby decreased by \$(2,000,000.00) to realign current funding profile projections. The result of the actions detailed above is an overall decrease to the total contract value of \$1,287,898.00. The contract is modified as follows:

a) Accounting and appropriation data

(25EM001024)

CLIN 00002

Funding for Generator Sites

WA# SR13-0003-25:

Adding funding to the \$1,015,261 provided in March 2024 on Work Authorization SR13-0002-24 and associated with SIMCO Cost Estimate CE-2024-0338 Rev. 0 dated 2/20/24. The \$712,102 on this new Work Authorization gives SIMCO a total of \$1,727,363 to cover its procurement, fabrication, and delivery of (50) SC-55G1 Shielded Container Assemblies in support of the Savannah River Site, Nuclear Materials Program as per SIMCO Cost Estimate CE-2024-0338 Rev. 1 dated 1/20/25. This Work Authorization is necessary due to SIMCO's increased estimate for the (50) SCA's and resulting need for additional funding. Per SIMCO, lead time is 52 to 54 weeks

01266.2025.33.490005.25400.1111705.0001763.0000000.0000000	\$712,102.00
--	--------------

CLIN 00009

Deobligate Capital Asset Projects: SSCVS funding:

01272.2025.33.490005.254000.1111640.0000442.0000000.0490310	(-\$2,000,000.00)
---	-------------------

b) Contract Section B.4 is revised as follows: Total obligations are decreased by (\$1,287,898.00); from \$1,206,880,570.85 to \$1,205,592,672.85.

c) The total contract estimated cost is decreased by (\$1,287,898.00); from \$1,628,851,908.90 to \$1,627,564,010.90.

d) CLIN Obligations are revised as follows:

CLIN 00002 is increased by \$712,102.00; From \$905,830,189.80 To \$906,542,291.80;
 CLIN 00009 is decreased by (\$2,000,000.00); From \$173,054,025.34 To \$171,054,025.34;
 CLIN 00010 remains unchanged at \$122,003,351.71.

All other terms and conditions remain unchanged.