

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 6	
2. AMENDMENT/MODIFICATION NO. P00071		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
6. ISSUED BY EM-Carlsbad EMCBC U.S. Department of Energy Carlsbad Project Office P.O. Box 3090 Carlsbad NM 88221		CODE 893032		5. PROJECT NO. (If applicable) 03003	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SALADO ISOLATION MINING CONTRACTORS, LLC Attn: Marty Gonzales 12011 SUNSET HILLS RD STE 110 Reston VA 201905919		(x)		9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. 89303322DEM000077	
				10B. DATED (SEE ITEM 13) 07/11/2022	
CODE MHKNRXGKTS6		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.227 DEAR 970.5243-1 Changes (Jul 2009) and under the authority of FAR 43.103(a) Bilateral Modification
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: MHKNRXGKTS6

see page 2.

Payment:

Period of Performance: 11/08/2022 to 11/07/2026

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Mike Rocha, Vice President & BI Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Daniel D. Burke	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 06/26/2025

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

The purpose of this modification is to provide changes to the contract as follows: Define and segregate Generator Site Funding (Non-CBFO Funding) ceiling increases via Work Authorization (WA) and Inter-Entity Work Order (IEWO); add a new H clause related to non-CBFO funding; revise Anticipated Funding definition in Section B; and revise Section B dates (and cost commensurate with period of performance revision) to keep contract periods on fiscal year basis. The contract is modified in accordance with I.227 DEAR 970.5243-1 Changes (Jul 2009); the authority is in accordance with FAR 43.103 (a) Bilateral modification. The contract is revised as follows:

1. Section B, B.3 Transition Cost, Anticipated Funding, and Total Available Performance Fee – Replace Table B.1 and B.2 in its entirety with the following:

Table B.1

CLIN Title	Performance Fee Cap Percentage (%)	Total Available Performance Fee	IDIQ Maximum Quantity
00001- Contract Transition 90 Days (PWS Section C.1)	N/A	N/A	
Base Period			
00002- Base Contract Period February 4, 2023 - September 30, 2026 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$45,762,477	
Option Periods			
00003- Option Contract Period October 1, 2026 – September 30, 2027 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$14,324,225	
00004- Option Contract Period October 1, 2027 – September 30, 2028 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$13,360,481	
00005- Option Contract Period October 1, 2028 – September 30, 2029 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$13,618,787	
00006- Option Contract Period October 1, 2029 – September 30, 2030 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$13,882,259	
00007- Option Contract Period October 1, 2030 – September 30, 2031 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$14,151,001	

00008- Option Contract Period October 1, 2031 – November 7, 2032 (PWS Sections: C.2, C.3, C.4, C.5.2, C.6, C.7)	6%	\$14,425,117	
Capital Asset Projects			
00009- 15-D-411 Safety Significant Confinement Ventilation System (SSCVS) February 4, 2023 – August 25, 2025 (PWS Section: C.5.1.1)	6%	\$6,510,580	
00010- 15-D-412 Utility Shaft (US) project February 4, 2023 – July 22, 2025 (PWS Section: C.5.1.2)	6%	\$5,079,950	
00011- 21-D-401 Hoisting Capability February 4, 2023 – September 30, 2026 (PWS Section: C.5.1.3)	6%	\$3,804,662	
00012- Option- 21-D-401 Hoisting Capability October 1, 2026 – March 19, 2027 (PWS Section: C.5.1.3)	6%	\$1,404,345	
00013- IDIQ Scope (PWS Section: C.8)	N/A	N/A	\$100,000,000.00

Table B.2

CLIN	Anticipated Funding*	Estimated Annual Fee Base**
00001- Contract Transition 90 Days	See Note below table.	N/A
Base Period		
00002- Base Contract Period February 4, 2023 – September 30, 2023	\$163,700,802	\$135,289,183
00002- Base Contract Period October 1, 2023 – September 30, 2024	\$249,521,932	\$206,215,350
00002- Base Contract Period October 1, 2024 – September 30, 2025	\$254,415,118	\$210,259,283
00002- Base Contract Period October 1, 2025 – September 30, 2026	\$255,243,784	\$210,944,129
Sub-CLIN (for Funding from Other than CBFO)		
00002 -01 Base Contract Period February 4, 2023 – September 30, 2023	\$78,214,084.71	N/A
00002-02 Base Contract Period	\$60,964,699.59	N/A

October 1, 2023 – September 30, 2024		
00002-03 Base Contract Period October 1, 2024 – September 30, 2025	\$ 32,848,002.57	N/A
00002-04 Base Contract Period October 1, 2025 – September 30, 2026	\$	N/A
Option Periods		
00003- Option Contract Period October 1, 2026 – September 30, 2027	\$288,873,450	\$238,737,089
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00003-01 Option Contract Period October 1, 2026 – September 30, 2027	\$	N/A
00004- Option Contract Period October 1, 2027 – September 30, 2028	\$269,437,838	\$222,674,687
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00004-01 Option Contract Period October 1, 2027 – September 30, 2028		N/A
00005- Option Contract Period October 1, 2028 – September 30, 2029	\$274,647,038	\$226,979,788
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00005-01 Option Contract Period October 1, 2028 – September 30, 2029		N/A
00006- Option Contract Period October 1, 2029 – September 30, 2030	\$279,960,422	\$231,370,990
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00006-01 Option Contract Period October 1, 2029 – September 30, 2030		N/A
00007- Option Contract Period October 1, 2030 – September 30, 2031	\$285,380,074	\$235,850,017
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00007-01 Option Contract Period October 1, 2030 – September 30, 2031		N/A
00008- Option Contract Period October 1, 2031 – November 7, 2032	\$290,908,119	\$240,418,624
Sub-CLIN (for Funding from Other than CBFO)		
Sub-CLIN 00008-01 Option Contract Period October 1, 2031 – November 7, 2032		N/A
Capital Asset Projects		
00009- 15-D-411 Safety Significant Confinement Ventilation System (SSCVS)	\$61,409,638	\$50,765,301

February 4, 2023 – September 30, 2023		
00009- 15-D-411 Safety Significant Confinement Ventilation System (SSCVS) October 1, 2023 to September 30, 2024	\$41,111,172	\$34,015,383
00009- 15-D-411 Safety Significant Confinement Ventilation System (SSCVS) October 1, 2024 to August 25, 2025	28,678,974	\$ 23,728,983
00010- 15-D-412 Utility Shaft (US) project February 4, 2023 – September 30, 2023	\$23,423,045	\$19,363,050
00010- 15-D-412 Utility Shaft (US) project October 1, 2023 – September 30, 2024	\$48,000,000	\$39,715,200
00010- 15-D-412 Utility Shaft (US) project October 1, 2024 – September, 30, 2025	\$28,000,000	\$23,167,200
00010- 15-D-412 Utility Shaft (US) project October 1, 2025 – September 30, 2026	\$2,925,296	\$2,420,390
00011- 21-D-401 Hoisting Capability February 4, 2023 – September 30, 2023	\$12,819,214	\$10,597,217
00011- 21-D-401 Hoisting Capability October 1, 2023 – September 30, 2024	\$0	\$0
00011- 21-D-401 Hoisting Capability October 1, 2024 – September 30, 2025	\$7,500,604	\$6,205,500
00011- 21-D-401 Hoisting Capability October 1, 2025 – September 30, 2026	\$76,638,902	\$63,411,028
00012-Option- 21-D-401 Hoisting Capability October 1, 2026 – March 19, 2027	\$28,306,865	\$23,405,745
IDIQ CLIN		
00013- IDIQ Scope	N/A	N/A

2. Section B, B.3 Transition Cost, Anticipated Funding, and Total Available Performance Fee – Revise the asterisk (*):

From:

*Anticipated Funding is defined as total estimated cost, including estimated funding to be received from other DOE sites, and total available performance fee. The anticipated funding provided in Table B.2 is subject to the appropriations of Congress and is not a guarantee that the funding will be provided or obligated in the amounts stated.

To:

*Anticipated Funding is defined as total estimated cost, ~~including estimated funding to be received from other DOE sites,~~ and total available performance fee. **Non-CBFO funding** will be assigned to Sub-CLIN under CLIN0002 and per H.80 to ensure this funding is delineated from the CBFO funding. The anticipated funding provided in Table B.2 is subject to the appropriations of Congress and is not a guarantee that the funding will be provided or obligated in the amounts stated.

3. Section H – Add the following clause:

H.80 WORK PERFORMED UNDER SECTION C, PERFORMANCE WORK STATEMENT, NOT FUNDED BY THE CARLSBAD FIELD OFFICE

The Contractor is authorized to earn 3% fixed fee directly from the requesting entity on work performed by the Contractor that is funded by non-Carlsbad Field Office (CBFO). Such work will be in furtherance of the Performance Work Statement provided in Section C of this contract.

Funding by non-CBFO will be provided via either the Inter-Entity Work Order (IEWO) or the Work Authorization (WA) in accordance with DOE Financial Management Handbook, Chapter 12 Inter-Entity Work Between DOE Organizations. The Contractor shall keep a detailed documentation of the fund expenditure (DEAR 970.5232-4 Obligation of Funds) for the funding by others. All work performed will be on a full-cost recovery basis and reporting of work will be provided to CBFO on a monthly basis.

This clause is effective for the period February 4, 2023 through November 7, 2032, and will be reviewed at the end of the performance period to determine whether there is a requirement to extend the clause.

- End of Changes -

All other Contract Changes remain unchanged and in full force and effect