

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				12	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
P00088		See Block 16C		26EM000522	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)	
		893032		CODE	
EM-Carlsbad				03003	
EMCBC				EMCBC - Carlsbad	
U.S. Department of Energy				U.S. Department of Energy	
Carlsbad Project Office				Carlsbad Project Office	
P.O. Box 3090				P.O. Box 3090	
Carlsbad NM 88221				Carlsbad NM 88221	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		(x)		9A. AMENDMENT OF SOLICITATION NO.	
SALADO ISOLATION MINING CONTRACTORS, LLC					
Attn: Marty Gonzales				9B. DATED (SEE ITEM 11)	
12011 SUNSET HILLS RD STE 110					
Reston VA 201905919					
CODE		MHKNRXGKTS6		FACILITY CODE	
				10A. MODIFICATION OF CONTRACT/ORDER NO.	
				89303322DEM000077	
				10B. DATED (SEE ITEM 13)	
				07/11/2022	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended.					
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$33,329,000.00					
00000-0000-00-000000-00000-00000000-00000000-00000000-00000000					
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
CHECK ONE					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
Section B.4, Clause DOE-B-7002, DEAR 970.5232-4 - Obligation of Funds					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
UEI: MHKNRXGKTS6					
see page 2.					
Payment:					
Fund: 00000 Appr Year: 0000 Allottee: 00 Report					
Entity: 000000 Object Class: 00000 Program:					
0000000 Project: 0000000 WFO: 0000000 Local Use:					
0000000					
Period of Performance: 11/08/2022 to 09/30/2029					
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
Mike Rocha, Vice President and BI Manager		Daniel D. Burke			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA	
				16C. DATE SIGNED	
(Signature of person authorized to sign)				01/29/2026	
Previous edition unusable				(Signature of Contracting Officer)	

In accordance with Contract Section B.4, Clause DOE-B-7002, DEAR 970.5232-4 – Obligation of Funds, the purpose of this modification is to provide incremental funding in the amount of \$33,329,000.00 to the contract as follows: \$36,079,000.00 obligated to and (\$750,000.00) deobligated from CLIN 00002 and (\$2,000,000.00) deobligated from CLIN 00011. Of the funding obligated to CLIN 00002, \$10,658,000.00 is identified as non-CBFO Funding, including the (\$750,000.00) deobligation, and obligated to the FY26 subCLIN in accordance with contract clause H.90. The total contract estimated cost is increased by \$10,658,000.00. The contract is modified as follows:

a) Accounting and appropriation data (26EM000522)

CLIN 0002

PBS-0083:

01250.2026.33.490005.25400.1111702.0004649.0000000.0000000	\$23,171,000.00
--	-----------------

PBS-0090:

01250.2026.33.490005.25400.1110957.0000443.0000000.0000000	\$1,500,000.00
--	----------------

SPP from Generator Sites:

Hanford WA # WA-LU 0421678 / Cost Estimate CE-2026-030:

01250.2026.33.490005.25400.1111552.0001522.0000000.0421678	\$400,000.00
--	--------------

EMLA WA # EMLA-CBFO/SIMCO 05-FY24 / Cost Estimate CE-2026-022:

01250.2026.33.490005.25400.1111512.0002167.0000000.0000000	\$6,000,000.00
--	----------------

Idaho WA # ID02-0001-26 / Cost Estimate CE-2026-037:

01250.2026.33.490005.25400.1111531.0000895.0000000.0000000	\$1,500,000.00
--	----------------

Oak Ridge WA # SIMCO_FY26_12-15-2025 / Cost Estimate CE-2026-014:

01250.2026.33.490005.25400.1111564.0001121.0000000.0473684	\$3,000,000.00
--	----------------

NNSA NA-10 WA # SRTE-WIPP-26-01-0 / Cost Estimate TBD:

00900.2026.33.490005.25400.2220735.0000000.0000000.0000000	\$500,000.00
--	--------------

RAP Funding:

01551.2026.33.490005.25400.2223020.0000000.0000000.0000000	\$8,000.00
--	------------

Deobligate NNSA NA-24 WA # NA90.26.WIPP.00-0 / Cost Estimate TBD:

00900.2025.33.490005.25400.2720075.0000000.0000000.0000000	(\$750,000.00)
--	----------------

CLIN 00011

Deobligation of funds on Mod 86 per EM Budget for Hoisting Capability:

01250.2026.33.490005.254000.1111732.0000442.0000000.0490312	(\$2,000,000.00)
---	------------------

a) Contract Section B.4 is revised as follows: Total obligations are increased by \$33,329,000.00; from \$1,599,873,431.02 to \$1,633,202,431.02

b) The total contract estimated cost is increased by \$10,658,000.00; from \$2,485,837,323.27 to \$2,496,495,323.27

c) CLIN Obligations are revised as follows:

CLIN 00001 remains unchanged at \$4,372,206.11

CLIN 00002 is increased by \$35,329,000.00; from \$1,250,113,272.91 to \$1,285,442,272.91

subCLIN FY26 is increased by \$10,658,000.00; from \$7,483,120.00 to \$18,141,120.00

CLIN 00009 remains unchanged at \$171,488,808.81

CLIN 00010 remains unchanged at \$122,660,654.59

CLIN 00011 is decreased by (\$2,000,000.00); from \$51,238,488.60 to \$49,238,488.60

All other terms and conditions remain unchanged.