

WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update

July 16, 2015

Panel 6 and Panel 7, Room 7

a. Rollback

- Contamination Assessment—This prerequisite is complete and therefore status updates are no longer required.
- Fixing/Decontamination Activities—This prerequisite is complete for Panel 6 and Panel 7, Room 7.

b. Ground Control Status

- This prerequisite is complete and therefore status updates are no longer required.

c. Habitability

- This prerequisite is complete and therefore status updates are no longer required.

d. Drills, Training, Mockups

- This prerequisite is complete for Panel 6 and Panel 7, Room 7.

Equipment/Ventilation/Materials

a. Electrical

- Electrical restoration activities required by the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

b. Ventilation

- Air Flow—The underground ventilation system is operating in filtration mode using one 860 fan that supplies a nominal flow rate of 60,000 standard cubic feet per minute to the underground.

c. Stage Needed Materials in Underground/Closure Installation Progress

- The expedited closure of Panel 6 with the initial closures described in Sections 3.2.2 and 3.3.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

WIPP Nitrate Salt Bearing Waste Container Isolation Plan Implementation Update

July 16, 2015

- The expedited closure of Panel 7, Room 7 with the closures described in Sections 3.4.2 and 3.5.2 of the Waste Isolation Pilot Plant Nitrate Salt Bearing Waste Container Isolation Plan, Revision 2 is complete; therefore, status updates are no longer required.

Document Preparation

a. Work Planning

- Work planning documents for Panel 6 initial closure and Panel 7, Room 7 closure are completed therefore status updates are no longer required.

b. Safety Basis Documents

- The safety basis documents that support safety basis authorization for Panel 6 and Panel 7, Room 7 bulkhead inspection and ground control are completed; therefore, status updates are no longer required.

Summary - Information Requests/Status

None Pending