

2. AMENDMENT/MODIFICATION NO. 088		3. EFFECTIVE DATE See Block 16c		4. REQUISITION/PURCHASE REQ. 15EM000650		5. PROJECT NO. (If applicable) N/A	
6. ISSUED BY U.S. Department of Energy Carlsbad Field Office P. O. Box 3090 Carlsbad, NM 88220-3090				7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state, ZIP Code) Nuclear Waste Partnership, LLC Attn: Marty Gonzales Nuclear Waste Partnership 106 Newberry Street SW Aiken, SC 29801				9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 968993910 FACILITY CODE				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0001971		10B. DATED (SEE ITEM 13) April 20, 2012	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

01250 2015 33 490004 0000000 25400 1111640 0000442 0000000 0490387 (\$986,400)++ 15-D-411 Ventilation
 01250 2015 33 490004 0000000 25400 1111641 0000442 0000000 0490387 (\$328,800)++ 15-D-412 Exhaust

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority):
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (SPECIFY TYPE OF MODIFICATION AND AUTHORITY Incremental funding - DEAR 970.5204-15 entitled, "Obligation of Funds"

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purposes of this modification are to:

- (1) Funding of \$1,315,200.00 is deobligated from 39EY90 due to the error of obligating funding prior to stage 2 in the capital asset process being reached.
- (2) Total funding is decreased from \$428,037,437.66, by \$1,315,200.00, to \$426,722,237.66.

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Robert L. McQuinn, Project Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Vicki Diane Snow, Contracting Officer	
15B. CONTRACTOR/OFFEROR BY Exemption 6 (Signature of person authorized to sign)	15C. DATE SIGNED 4/20/15	16B. UNITED STATES OF AMERICA BY Exemption 6 (Signature of Contracting Officer)	16C. DATE SIGNED 2/5/2015