

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF 3 PAGES
2. AMENDMENT/MODIFICATION NO. 104	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. 16EM001642	5. PROJECT NO. (if applicable) N/A
6. ISSUED BY U.S. Department of Energy Carlsbad Field Office P. O. Box 3090 Carlsbad, NM 88220-3090		7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state, ZIP Code) Nuclear Waste Partnership, LLC Attn: Marty Gonzales Nuclear Waste Partnership 106 Newberry Street SW Aiken, SC 29801		9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 888993910 FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0001971	10B. DATED (SEE ITEM 13) April 20, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

01250 2015 33 490004 0000000 25400 1111512 0002167 0000000 0000000 (\$100,000.00)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority):
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (SPECIFY TYPE OF MODIFICATION AND AUTHORITY H.55 Funding for work performed for other DOE entities - deobligate funds and decrease FY15 anticipated funding

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purposes of this modification are to:

- (1) Deobligate LANL funds of \$100,000 in accordance with Special Contract Clause H.55 - Work performed for other DOE entities. This reduces LANL funding in Modification 97 from \$500,000 to \$400,000 for commodity purchases. Total contract funding is decreased from \$582,076,058.32, by \$100,000, to \$581,976,058.32.
- (2) Decrease the FY15 anticipated funding shown in Section B.2.2.(b) of the contract in accordance with Special Contract Clause H.55 - Work performed for other DOE entities. The line showing FY15 funding from other DOE entities is decreased from \$621,193.66 (last increased in Modification 100), by \$100,000, to \$521,193.66 in Modification 104 for LANL funding.
- (3) Decrease contract value from \$1,583,339,763.32, by \$100,000.00, to \$1,583,239,763.32.

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Robert McQuinn, President and Project Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Vicki Diane Snow, Contracting Officer	
15B. CONTRACTOR/OFFEROR BY: Exemption 6 (Signature of person authorized to sign)	15C. DATE SIGNED 5/21/15	16B. UNITED STATES OF AMERICA BY: Exemption 6 (Signature of Contracting Officer)	16C. DATE SIGNED 5/26/15

The table in Section B.2-2(b) Transition Cost, Anticipated Funding, and Total Available Award Fee is revised to deobligate FY15 funding from other DOE entities in the amount of \$100,000.

FROM: MOD 102

Changes to Section B.2-2(b) Transition Cost, Anticipated Funding, and Total Available Award Fee

CLIN 1: Transition	\$1,553,670.00	
CLIN 2: Base Period – Site Operations	Actual Funding	Annual Fee Base***
October 1, 2012 through September 30, 2013	\$141,902,556.74	\$109,238,604
Funding transferred from WTS contract	\$7,995,864.65	
Funding from other DOE entities per H.55	\$11,373,074.35	
	Anticipated Funding**	Annual Fee Base***
October 1, 2013 through September 30, 2014	\$139,142,722	\$109,238,604
Funding from other DOE entities per H.55	\$1,232,980.92	
October 1, 2014 through September 30, 2015	\$124,335,011	\$109,238,604
Funding from other DOE entities per H.55	\$621,193.66	
October 1, 2015 through September 30, 2016	\$133,217,810	\$109,238,604
October 1, 2016 through September 30, 2017	<u>\$133,217,810</u>	<u>\$109,238,604</u>
	\$693,039,023.32	\$546,193,020
CLIN 3: Option Period – Site Operations		
October 1, 2017 through September 30, 2018	\$133,217,810	\$109,238,604
October 1, 2018 through September 30, 2019	\$133,217,810	\$109,238,604
October 1, 2019 through September 30, 2020	\$133,217,810	\$109,238,604
October 1, 2020 through September 30, 2021	\$133,217,810	\$109,238,604
October 1, 2021 through September 30, 2022	<u>\$133,217,810</u>	<u>\$109,238,604</u>
	\$666,089,050	\$546,193,020
CLIN 4: WBS. 1.7 Performance Measurement Baseline for Recovery Activities		
FY14 WIPP Recovery Project WBS 1.7, Fee, MR	31,148,035	
FY15 WIPP Recovery Project WBS 1.7, Fee, MR	122,648,632	
FY16 WIPP Recovery Project WBS 1.7, Fee, MR	56,180,259	
FY17 WIPP Recovery Project WBS 1.7, Fee, MR	12,322,628	
FY18 WIPP Recovery Project WBS 1.7, Fee, MR	<u>358,466</u>	
Total WIPP Recovery Project Interim PMB	222,658,020	
CLIN 5: WBS 1.8 Capital Asset Project(s) for Permanent Ventilation System and Exhaust Shaft	TBD	

TO: MOD 104

Changes to Section B.2-2(b) Transition Cost, Anticipated Funding, and Total Available Award Fee

CLIN 1: Transition	\$1,553,670.00	
CLIN 2: Base Period – Site Operations	Actual Funding	Annual Fee Base***
October 1, 2012 through September 30, 2013	\$141,902,556.74	\$109,238,604
Funding transferred from WTS contract	\$7,995,864.65	
Funding from other DOE entities per H.55	\$11,373,074.35	
	Anticipated Funding**	Annual Fee Base***
October 1, 2013 through September 30, 2014	\$139,142,722	\$109,238,604
Funding from other DOE entities per H.55	\$1,232,980.92	
October 1, 2014 through September 30, 2015	\$124,335,011	\$109,238,604
Funding from other DOE entities per H.55	\$521,193.66	
October 1, 2015 through September 30, 2016	\$133,217,810	\$109,238,604
October 1, 2016 through September 30, 2017	<u>\$133,217,810</u>	<u>\$109,238,604</u>
	\$692,939,023.32	\$546,193,020
CLIN 3: Option Period – Site Operations		
October 1, 2017 through September 30, 2018	\$133,217,810	\$109,238,604
October 1, 2018 through September 30, 2019	\$133,217,810	\$109,238,604
October 1, 2019 through September 30, 2020	\$133,217,810	\$109,238,604
October 1, 2020 through September 30, 2021	\$133,217,810	\$109,238,604
October 1, 2021 through September 30, 2022	<u>\$133,217,810</u>	<u>\$109,238,604</u>
	\$666,089,050	\$546,193,020
CLIN 4: WBS. 1.7 Performance Measurement Baseline for Recovery Activities		
FY14 WIPP Recovery Project WBS 1.7, Fee, MR	31,148,035	
FY15 WIPP Recovery Project WBS 1.7, Fee, MR	122,648,632	
FY16 WIPP Recovery Project WBS 1.7, Fee, MR	56,180,259	
FY17 WIPP Recovery Project WBS 1.7, Fee, MR	12,322,628	
FY18 WIPP Recovery Project WBS 1.7, Fee, MR	<u>358,466</u>	
Total WIPP Recovery Project Interim PMB	222,658,020	
CLIN 5: WBS 1.8 Capital Asset Project(s) for Permanent Ventilation System and Exhaust Shaft	TBD	

Total contract funding is \$1,583,239,763.32