
WTS FEE INVOICES/PAYMENTS APRIL 2012 to OCTOBER 2012

Invoice Date Date paid Contractor Contract Number Basis of Evaluation PBI Number Calculations Final Calculation
Amount 

Requested 
or Available

Amount Paid

FY Total (post 
April 2012 
payments 
forward)

Requirements 
met

Summary

4/16/2012 7/31/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive PBI 7

No Calculation required fixed 
performance fee NA $136,000 $136,000 $136,000 Yes

Payment for resolving disposal issues associated with 
organic containing TRU waste that failed gas 
generation testing at INL

4/25/2012 6/29/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for October 
2011 Waste Disposal

PBI 1‐Metric 
1a, 1d, 5, 6, 7, 
8

1a‐ $975/m3 * 340.899m3 = $332,368; 
1d‐ $20,000/m3 * 8.9m3 = $178,000;     
5‐ $975 $/m3 * 284.19m3 = $277,085;    
6‐ $500/m3 * 19.53m3 = $9,765;               
7‐ $500/m3 * 13.86m3 = $6,930;             
8‐ $1,300/m3 * 100.47m3 = $130,611

$934,759 ‐ Since this was a provisional 
payment (monthly not quarterly) 15% 
was withheld.  Total Paid: $794,545 
Note: the contractor reflected NMGRT 
on the invoice which DOE decremented. $831,936 $794,545 $930,545 Partial

Fee for waste characterization and disposal.  PBI 1: 
Metric 1a ‐ CH TRU waste characterized/removed, 
Metric 1d ‐ RH TRU waste characterized/removed, 
Metric 5 ‐ Difficult waste removed/disposed, Metric 6‐
Waste partially characterized and shipped to 
coordination site, Metric 7‐ Waste dispositioned from 
inefficient waste streams,  Metric 8‐ Waste partially 
characterized and shipped to WIPP

5/17/2012 6/29/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive PBI 6

No Calculation required fixed 
performance fee NA $250,000 $250,000 $1,180,545 Yes

Payment for developing an alternative waste 
transportation route in the underground.

5/23/2012 6/29/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for January‐
March 2012 Waste 
Disposal

PBI 1‐Metric 
1a, 1d, 5, 7, 8

1a‐ $975/m3 * 569.88m3 = $555,633;    
1d‐ $20,000/m3 * 2.67m3 = $53,400;       
5‐ $975 $/m3 * 459.63m3 = $448,139;     
7‐ $500/m3 * 42.42m3 = $21,210;            
8‐ $1,300/m3 * 279.75m3 = $363,675

Total Paid: $1,442,057  Note: the 
contractor reflected NMGRT on the 
invoice which was decremented. $1,499,739 $1,442,057 $2,622,602 Partial

Metric 1a ‐ CH TRU waste characterized/removed, 
Metric 1d ‐ RH TRU waste characterized/removed, 
Metric 5 ‐ Difficult waste removed/disposed, Metric 7‐
Waste dispositioned from inefficient waste streams,  
Metric 8‐ Waste partially characterized and shipped 
to WIPP

6/7/2012 7/31/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive PBI 1 Metric 1

No Calculation required fixed 
performance fee NA $250,000 $250,000 $2,872,602 Yes

Payment for the cleanup of a small quantity site: 
Sandia National Labs, NM

6/20/2012 8/10/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive PBI 7

No Calculation required fixed 
performance fee NA $500,000 $500,000 $3,372,602 Yes

Payment for first shipment of TRU remote handled 
(RH) waste from SRS

6/29/2012 8/7/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for April 2012 
Waste Disposal

PBI 1‐Metric 
1a, 1d, 5, 7, 8

1a‐ $975/m3 * 290.90m3 = $283,627;   
1d‐ $20,000/m3 * 3.56m3 = $71,200;       
5‐ $975 $/m3 * 222.21m3 = $216,655;     
7‐ $500/m3 * 17.64m3 = $8,820;             
8‐ $1,300/m3 * 181.32m3 = $235,716

$816,018 ‐ Since this was a provisional 
payment (monthly not quarterly) 15% 
was withheld.  Total Paid: $693,616 
Note: the contractor reflected NMGRT 
on the invoice which DOE decremented. $726,256 $693,616 $4,066,218 Partial

Fee for waste characterization and disposal.  PBI 1: 
Metric 1a ‐ CH TRU waste characterized/removed, 
Metric 1d ‐ RH TRU waste characterized/removed, 
Metric 5 ‐ Difficult waste removed/disposed, Metric 6‐
Waste partially characterized and shipped to 
coordination site, Metric 7‐ Waste dispositioned from 
inefficient waste streams,  Metric 8‐ Waste partially 
characterized and shipped to WIPP

6/25/2012 8/14/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive FY11 Fee

No Calculation required fixed 
performance fee

$600,000 fee reduced by $150,000 due 
to subcontractor performance $600,000 $450,000 $4,516,218 Yes

Payment for the delivery of the first TRUPACT‐III 
Production Unit. Delivery delays and problems with 
the unit resulted in missed shipments and an agreed 
upon fee reduction.

8/6/2012 9/5/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for May 2012 
Waste Disposal

PBI 1 Metric 1, 
CH and RH 
Waste

CH‐ $2,000/m3 * 493.76m3 = $987,520;    
RH‐ $20,000/m3 * 6.23m3 = $124,600

$1,112,120 ‐ Since this was a provisional 
payment (monthly not quarterly) 15% 
was withheld.  Total Paid: $849,796 
Note: the contractor reflected NMGRT 
on the invoice which DOE decremented. $987,787 $945,302 $5,461,520 Yes Fee for CH and RH disposal for May FY12 

8/7/2012 9/5/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for June 2012 
Waste Disposal

PBI 1 Metric 1, 
CH and RH 
Waste

CH‐ $2,000/m3 * 437.56m3 = $875,120;    
RH‐ $20,000/m3 * 8.9m3 = $178,000

$1,053,120 ‐ Since this was a quarterly 
payment (instead of monthly), the 
withheld portions from the two previous 
months were added to the invoice 
($122,403 & $166,818).  Total Paid: 
$1,342,341 Note: the contractor 
reflected NMGRT on the invoice which 
DOE decremented. $1,384,466 $1,342,341 $6,803,861 Partial Fee for CH and RH disposal for June FY12 
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8/22/2012 10/1/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for July 2012 
Waste Disposal

PBI 1 Metric 1, 
CH and RH 
Waste

CH‐ $2,000/m3 * 410.88m3 = $821,760;    
RH‐ $20,000/m3 * 8.9m3 = $178,000

$999,760 ‐ Since this was a provisional 
payment (monthly not quarterly) 15% 
was withheld.  Total Paid: $849,796 
Note: the contractor reflected NMGRT 
on the invoice which DOE decremented. $889,786 $849,796 $7,653,657 Partial Fee for CH and RH disposal for July FY12 

9/13/2012 10/1/2012
Washington 
TRU Solutions  DE‐AC29‐01AL66444

Performance Based 
Incentive for August 
2012 Waste Disposal

PBI 1 Metric 1, 
CH and RH 
Waste

CH‐ $2,000/m3 * 343.18m3 = $686,360;    
RH‐ $20,000/m3 * 13.35m3 = $267,000

$953,360 ‐ Since this was a provisional 
payment (monthly not quarterly) 15% 
was withheld.  Total Paid: $810,356 
Note: the contractor reflected NMGRT 
on the invoice which DOE decremented. $865,174 $810,356 $8,464,013 Partial Fee for CH and RH disposal for August FY12 

    


