

**Monthly Progress Report for Corrective Actions Prescribed in Attachment A of the Settlement Agreement and Stipulated Final Order, Dated January 22, 2016, NO. HWB-14-21 (CO)**  
**August 31, 2016**

In accordance with Paragraph 31 of the Settlement Agreement, the following is the current status of the three remaining work plans with approved revised submittal dates:

**Title:** Work Plan for Live Fire Training

**Attachment #:** 25

- **Date as provided in the work plan:** October 30, 2017 - Submit training documentation for the live fire extinguisher biennial refresher training to the NMED.
- **Current Status:** The “Fire Extinguisher Live Fire Training” refresher course, SAF-502FR, remains in the scoping process, which is part of the initial process development.
- **Discussion:** This corrective action is on schedule to meet the completion date stated in the work plan.

**Title:** Work Plan for Modification to Incorporate Live Fire Training into the Permit

**Attachment #:** 26

- **Date as provided in the work plan:** October 6, 2017 - Submit Permit Modification Notification for live fire extinguisher refresher training to the NMED.
- **Current Status:** A Class 1 Permit Modification Notification to incorporate live fire extinguisher refresher training into the Permit is pending completion of the course material for SAF-502FR.
- **Discussion:** This corrective action is on schedule to meet the completion date stated in the work plan.

**Title:** Work Plan to Incorporate Supplemental Ventilation System into the Permit

**Attachment #:** 36b

- **Date as provided in the work plan:** June 16, 2017 - Submit Permit Modification Notification to the NMED.
- **Current Status:** The draft Class 1 Permit Modification Notification to incorporate the Supplemental Ventilation System into the Permit has been completed and is undergoing internal review.
- **Discussion:** This corrective action is on schedule to meet the completion date stated in the work plan.