# CARLSBAD TOWN HALL MEETING

U.S. Department of Energy
Waste Isolation Pilot Plant (WIPP)

September 4, 2014





### Meeting Agenda

- Opening Comments Mayor Dale Janway
- Introductions / Guidelines Tim Runyon (Moderator)
- Recovery Update Dana Bryson
- Recovery Planning Activities Tammy Reynolds
- Closing Comments Dana Bryson
- Audience Questions
  - One question at a time please

## RECOVERY UPDATE

Dana Bryson, Deputy CBFO Manager

#### Overview of Week's Activities

- Routine entries recovering the underground
- Waste hoist project
- Reach team support
- Recovery planning



# RECOVERY PLAN ACTIVITIES


Tammy Reynolds, NWP Deputy Recovery Manager

### Recovery Planning

- Detailed baseline and schedule development in review this month
- 7,000+ individual activities have been defined and resource loaded
- Ongoing work performed in accordance with this planning



### Radiological Rollback




#### Recovering the Underground

- Establishing Radiological Buffer Areas (RBA)
- Restock safety supplies and complete cleanup from fire and evacuation
- Work to be performed as normal in these areas without anticontamination clothing.



#### **Ground Control**

- Bolting to follow rollback in Radiological Buffer Area (RBA)
- Use bolter in W-30 of RBA. Start preventative maintenance next week.
- Initial bolting in E-140.
- Use of diesel bolters limited by ventilation
- Planned bolting in RBA later this month
- Planned bolting in Contaminated Area in October to support Panel 6 isolation.





#### Waste Hoist Status

- Completed cleaning and soot removal
- Crews in-process of replacing an electrical transformer
- Operating Waste
   Hoist increases the
   number of workers
   allowed in the
   underground facility.




#### Support to the Accident Investigation Board

- The contract to fabricate and build a 90 ft boom is in progress. Key milestones include:
  - Beam design complete
  - All design complete
  - Fabrication complete
  - Fit up/dry runs to complete the week of September 8th

#### Modifications to the REACH tool are in process





# **CLOSING COMMENTS**

Dana Bryson, Deputy CBFO Manager

# QUESTIONS AND ANSWERS