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1. SUMMARY OF CHANGES:

The purpose of this bilateral modification to Task Order DE-DT0001674 is to extend the
period of performance of this contract by six (6) months under the authority of FAR
52.217-8, Option to Extend Services (Nov 1999) of the Master Contract GS-10F-0353M.

A summary of the changes to this Task Order is provided below:

Section A, Optional Form (OF) 347: The Task Order value is increased from
Eiemion REExemption 4

Section A, OF 347: Period of Performance changed to 7/2/2010 — 1/1/2016 and
total value of the Task Order is updated to reflect the change in value as a result
of this six month extension,

Attachment 1: Performance-Based Statement of Work for Carlsbad Field Office
Technical Assistance Contract: 9. Term of Task Order, total period of
performance changed to 66 months and Option 2 changed to 37 through 66
months after date of award.

Attachment 3, Pricing Schedule: Added six month extension period table to
reflect the additional hours and total as a result of the execution of this six month
extension.

Attachment 3, Pricing Schedule - Labor Hours: Added six month extension period
table to reflect the additional hours and total as a result of the execution of this
six month extension.

2. Per 1 above, the subject task order is specifically modified to effect the following
changes:

A. Section A, Optional Form 347:

Box 17 (h)

From:

Box 17 () Amount:

To:

Box 17 (h) Amount:

From:

Period of Performance: 7/2/2010 — 7/1/2015

To:

Period of Performance: 7/2/2010 — 1/1/2016
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B. Attachment 1: Performance-Based Statement of Work for Carlsbad Field Office
Technical Assistance Contract: 9. Term of Task Order

From:
9. Term of Task Order

The base period of this Task Order will be three years from date of award.
All work under this Task Order, including submission of all required reports,
shall be completed within 30 days after the end date of the period of
performance. At the Government’s unilateral option, this Task Order may
be extended through exercise of a two-year option period for a total
performance period of 60 months.

Base Period: 0 through 36 months after date of award

Option 1: 37 through 60 months after date of award
To:

9. Term of Task Order

The base period of this Task Order will be three years from date of award.
All work under this Task Order, including submission of all required reports,
shall be completed within 30 days after the end date of the period of
performance. At the Government's unilateral option, this Task Order may
be extended through exercise of a two-year option period for a total
performance period of 60 months.

Base Period: 0 through 36 months after date of award

Option 1; 37 through 66* months after date of award

*The additional six months added to the contract period of performance is
authorized under the authority of FAR 52.217-8, Option to Extend Services
(Nov 1999).

B. Attachment 3: Pricing Schedule:

Extension Period
July 2, 2015 — January 1, 2016

Extension Period
Labor Estimated | Loaded | Extended | O.T.
Categories FTEs Labor | Hourly | Price NTE | Rate*
Hours Rate
Senior Manager 1 1,008 [Exemption 4/ENT7Y
Database Exemption AQIME xemption 4 N/A
Specialist 0.8 806 .
Audit and 1 o WA
Assessment |
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Manager
Environmental ST | N/A
Oversight 0.85 857 i
Manager
Safety Manager 0.25 252 TNIA
Performance N/A
Demonstration 0.2 202
Program Manager
Lead QA Auditors 7.5 7,560 Exemption /N3
QA Senior Exemption 4NN
Technical Experts 1.2 11,340 |
' E tion 4
gjp;’re{'ghnlcal 25 2218 N/A
Nuclear Exemption BN
Operations 0.75 756 -
Subject Matter ’
Expert —
PDP Custodian Fxemption 4 N/A
(Associate 0.2 202
Engineer/ ‘
Scientist Level |1)
PDP Exemption 4 Exemption ] N/A
Scientist/Engineer 0.8 806 -
- Level IV/V
ol 5 Exemption AR EENTT
PDP Specialist 0.2 202 | |
Professional 0.7 206 N/A
Level IV '
Corrective N/A
Actions Specialist 1 1,008
Principal V
Susiess A
Specialist i 6,048
Technical or N/A
Functional 05 504
Subject Matter '
Expert )
1 1,008 a olile Al N/A
1 1,008 N/A
2 2,018 N/A
1 1,008 N/A
Technical 2 5016 emption NI
Writer/Editor ’ .
Specialist IV 1 I J|Exemption 4[INTA
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Project 0.50 500 N/A

Management
Support /
Technical or
Functional
Subject Matter
Expert

Materials (i.e. Exemption 4

travel,
subcontracts,
relocation costs,
New Mexico
gross receipts
taxes)

Total 43.7 44,047 emption 4

C. Attachment 3, Pricing Schedule - Labor Hours:

Extension Period
July 2, 2015 - January 1, 2016

Extension Period

Labor Categories FTEs Labor Hours
Senior Manager 1 1,008
Database Specialist 0.8 806
Audit and Assessment Manager 1 1,008
Environmental Oversight
Manager 0.85 857
Safety Manager 0.25 252
Performance Demonstration
Program Manager 0.2 202
Lead QA Auditors 7.5 7,560
QA Senior Technical Experts 11.25 11,340
QA Technical Experts 2.2 2,218
Nuclear Operations Subject
Matter Expert 0.75 756
PDP Custodian (Associate 0.2 202
Engineer / Sclentist Level Il) )
PDP Scientist/Engineer — Level
VAV 0.8 806
PDP Specialist 0.2 202
Professional Level IV 0.7 706
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(gz;r;;t;\ire\.j ;\ctlons Specizlist 1 1,008
Business Specialist 6 6,048
LeaﬁpenritglpognFunctlonal Subject 05 504
1 1,008
1 1,008
2 2,016
1 1,008
Technical Writer/Editor 2 2,016
Specialist IV 1 1,008
Project Management Support
/ Technical or Functional 0.50 500
Subject Matter Expert
Total 43.7 44,047

3. This extension to the period of performance under the authority of FAR 52.217-8, Option
to Extend Services (Nov 1999) shall be within the limits and at the rates specified in the
contract for the last option period: July 2, 2014 — July 1, 2015. These rates may only be
adjusted if there have been revisions to the prevailing labor rates provided by the
Secretary of Labor.

4. This supplemental agreement constitutes full and final settlement of all claims arising out
of the changes associated with this modification.

5. Except as provided herein, all other terms and conditions specified herein, all other
terms and conditions remain unchanged and in full force and effect.






